

IWVGA Board Meeting January 11, 2023

GSP Model Configuration Management Plan

Dec 5th WRM and DRI conference call to discuss CMP Configuration Items and model revisions

Dec 15th TEAMS meeting with WRM, Navy, DRI, TMG (DOM)
Review CMP Configuration Items (CI) and recommended revisions for 2023 GSP Model update

CMP Timeline

2023: TMG continued review of technical data/reports
Addition of Dr Ryan Smith to review AEM data for model

TMG review of model revisions, calibration, sensitivity


Model updates and calibration for 5-Year GSP Report

Mar-Sep Update model with approved revisions

Oct Recalibration, sensitivity/uncertainty analysis

Nov-Dec Develop Future Baseline Model Run

2024: Modeling Scenarios for 5-Year GSP Report



RVS-N

RVS-M

CSL

Data Management System
(DMS) screenshots

IWVGA Board Meeting January 11, 2023

Subflow from Rose Valley to IWV

- Navy / GA Cooperative Agreement approved by GA at 12/14/2022 Board meeting
 - Contract will be signed following Navy's verification of Accounting and Appropriations Data (invoicing)
- Authority signed lease agreement with California State Lands Commission(CSLC) on 11/28/2022.
 - Coordinating with CSLC for return signature.
 - In early 2023, evaluate existing former sawmill wells for groundwater level monitoring.
- Complete Drilling Subcontract when Cooperative Agreement is signed (GA approved at 8/10/2022 meeting)
- Drilling and Monitoring Well Construction is being planned for late February 2023