

## Rose Valley Monitoring Well FY 2021 COSO Project Status

- Stetson met with Driller and BLM representative to identified access and three well sites
- All sites are located on BLM land, north of BR-10, between 395 and Navy property
- Stetson is working with BLM to secure Form SF299 for Cat-Ex and Right-of-Way
- Work Plan, Recommended Contractor, and Permitting Documents ready by March 22<sup>nd</sup>
- Package delivered to Navy by early April
- Drilling to commence in Fall 2021

## FY 2022 COSO Project Status

- Preliminary Project List was distributed to TAC on March 8
- Final Project List will be completed by March 16<sup>th</sup>
- Initiate feasibility level design (Navy Form DD1391) March 15<sup>th</sup>
- Identify and initiate permitting requirements by end of week of March 15<sup>th</sup>
- Draft 1391 documents for two preferred projects week of April 18<sup>th</sup>
- Final 1391 documents delivered to Navy week of April 25<sup>th</sup>