

INDIAN WELLS VALLEY GROUNDWATER AUTHORITY

Preliminary Schedule: 2022-2025

Draft: 10/26/2021

ID	Task Name	Start	Finish	2022	2023	2024	2025
0	IWVGA GENERAL TASK SCHEDULE: 2022-2025	Mon 1/3/22	Wed 12/31/25				
1	STETSON TASKS	Mon 1/3/22	Wed 12/31/25				
2	GENERAL TASKS	Mon 1/3/22	Wed 12/31/25				
3	Meetings and Preparation	Mon 1/3/22	Wed 12/31/25				
4	Project Management	Mon 1/3/22	Wed 12/31/25				
5	Budget Support	Mon 1/3/22	Wed 12/31/25				
6	Stakeholder Coordination	Mon 1/3/22	Wed 12/31/25				
7	Litigation Engineering Support	Mon 1/3/22	Wed 12/31/25				
8	Grant Review and Application Preparation	Mon 1/3/22	Wed 12/31/25				
9	Coordination with DWR on GSP	Mon 1/3/22	Wed 12/31/25				
10	BASIN MANAGEMENT TASKS	Mon 1/3/22	Wed 12/31/25				
11	Prop 1/68 Grant Administration	Mon 1/3/22	Fri 12/30/22				
12	Data Collection/Analysis/Reporting	Mon 1/3/22	Wed 12/31/25				
13	Data Processing/Analysis	Mon 1/3/22	Wed 12/31/25				
14	Data Management System Support	Mon 1/3/22	Wed 12/31/25				
15	2022 Field Data Collection	Tue 3/1/22	Wed 11/30/22				
16	2023 Field Data Collection	Wed 3/1/23	Thu 11/30/23				
17	2024 Field Data Collection	Fri 3/1/24	Fri 11/29/24				
18	2025 Field Data Collection	Mon 3/3/25	Fri 11/28/25				
19	Annual GSP Report	Mon 1/3/22	Wed 12/31/25				
20	Annual Report Preparation	Mon 1/3/22	Wed 12/31/25				
21	2022 Report to TAC for Review	Tue 2/1/22	Tue 2/1/22				
22	2022 Report Submitted to DWR	Fri 4/1/22	Fri 4/1/22				
23	2023 Report to TAC for Review	Wed 2/1/23	Wed 2/1/23				

Notes:
Schedule subject to change as tasks are developed and refined.

Task		Project Summary		External Tasks	
Critical Task		Group By Summary		External Milestone	
Milestone		Inactive Milestone		Critical	
Summary		Inactive Summary		Critical Split	
Rolled Up Task		Manual Task		Baseline	
Rolled Up Critical Task		Duration-only		Baseline Milestone	
Rolled Up Milestone		Manual Summary Rollup		Baseline Summary	
Rolled Up Progress		Manual Summary		Progress	
Split		Start-only		Deadline	
External Tasks		Finish-only			

INDIAN WELLS VALLEY GROUNDWATER AUTHORITY

Preliminary Schedule: 2022-2025

Draft: 10/26/2021

ID	Task Name	Start	Finish	2022	2023	2024	2025
24	2023 Report Submitted to DWR	Fri 3/31/23	Fri 3/31/23		◆ 3/31		
25	2024 Report to TAC for Review	Thu 2/1/24	Thu 2/1/24			◆ 2/1	
26	2024 Report Submitted to DWR	Mon 4/1/24	Mon 4/1/24			◆ 4/1	
27	2025 Report to TAC for Review	Mon 2/3/25	Mon 2/3/25				◆ 2/3
28	2025 Report Submitted to DWR	Tue 4/1/25	Tue 4/1/25				◆ 4/1
29	GSP 5-Year Update	Mon 1/3/22	Wed 1/1/25				
30	Coordination with DWR/Address Comments	Mon 1/3/22	Fri 12/30/22				
31	Preparation of Report	Mon 1/2/23	Wed 7/31/24				
32	Review of Report	Thu 8/1/24	Tue 12/31/24				
33	Submittal to DWR	Wed 1/1/25	Wed 1/1/25				
34	Production Report, Transient Pool, and Fee Support	Mon 1/3/22	Wed 12/31/25				
35	Shallow Well Mitigation Evaluations (As Needed)	Mon 1/3/22	Wed 12/31/25				
36	SDAC Conservation Project	Mon 1/3/22	Mon 10/31/22				
37	Develop Imported Water Supply	Mon 1/3/22	Wed 12/31/25				
38	Imported Water Negotiations and Support/Coordination	Mon 1/3/22	Wed 12/31/25				
39	SGMA Grant Application/Execution	Mon 1/3/22	Fri 4/29/22				
40	Engineering/Analysis/Permitting	Mon 5/2/22	Wed 12/31/25				
41	Develop Recycled Water Supply	Mon 1/3/22	Wed 12/31/25				
42	Alternatives Analysis	Mon 1/3/22	Fri 9/30/22				
43	Engineering/Design/Permitting	Mon 10/3/22	Wed 12/31/25				
44	Model Transfer and Upgrade	Mon 1/3/22	Fri 12/29/23				
45	Navy Coso Royalty Fund: Rose Valley	Mon 1/3/22	Fri 12/30/22				
46	Technical Support Services	Mon 1/3/22	Wed 12/31/25				
47	El Paso Well Support	Mon 1/3/22	Fri 12/30/22				

Notes:
Schedule subject to change as tasks are developed and refined.

Task		Project Summary		External Tasks	
Critical Task		Group By Summary		External Milestone	
Milestone	◆	Inactive Milestone		Critical	
Summary		Inactive Summary		Critical Split	
Rolled Up Task		Manual Task	◇	Baseline	
Rolled Up Critical Task		Duration-only		Baseline Milestone	◇
Rolled Up Milestone	◇	Manual Summary Rollup	◆	Baseline Summary	
Rolled Up Progress		Manual Summary	◆	Progress	
Split		Start-only		Deadline	↓
External Tasks		Finish-only			

INDIAN WELLS VALLEY GROUNDWATER AUTHORITY

Preliminary Schedule: 2022-2025

Draft: 10/26/2021

ID	Task Name	Start	Finish	2022	2023	2024	2025
48	Coordination/Applications	Mon 1/3/22	Wed 12/31/25				
49	RGS TASKS	Mon 1/3/22	Wed 12/31/25				
50	Clerk of the Board Tasks	Mon 1/3/22	Wed 12/31/25				
51	General Manager Tasks	Mon 1/3/22	Wed 12/31/25				
52	CAPITOL CORE TASKS	Mon 1/3/22	Wed 12/31/25				
53	<i>Placeholder</i>	Mon 1/3/22	Wed 12/31/25				
54	LEGAL TASKS	Mon 1/3/22	Wed 12/31/25				
55	Legal Services and Tasks (Confidential Unless Reported Publicly at Board Meetings)	Mon 1/3/22	Wed 12/31/25				

Notes:
Schedule subject to change as tasks are developed and refined.

Task		Project Summary		External Tasks	
Critical Task		Group By Summary		External Milestone	
Milestone		Inactive Milestone		Critical	
Summary		Inactive Summary		Critical Split	
Rolled Up Task		Manual Task		Baseline	
Rolled Up Critical Task		Duration-only		Baseline Milestone	
Rolled Up Milestone		Manual Summary Rollup		Baseline Summary	
Rolled Up Progress		Manual Summary		Progress	
Split		Start-only		Deadline	
External Tasks		Finish-only			