

IWVGA Board Meeting November 21, 2019

- **Prop 1 Status/Schedule**

- **Invoice #2:**

- Total Payment Received: \$352,055.21

- **Invoice #3:**

- Covers April 2019 through June 2019
- Draft submitted to DWR this week (delays due to GSP development)
- Total payment after retention: \$137,405.47

- **Invoice #4:**

- Covers April 2019 through June 2019
- In Progress

- **Grant Agreement Revisions:**

- Requesting Prop 1 grant extension for SDAC Project and some Data Gap Project/Studies
- One-Year extension to be requested – to April 2021 (primarily to complete SDAC Project)
- Draft letter request provided to legal counsel on 11/19