

DRAFT

**Indian Wells Valley Groundwater Authority
Technical Advisory Committee (TAC) Potential Action Schedule
December 1, 2017**

<u>Schedule Number</u>	<u>POAM Line Number</u>	<u>Topic</u>	<u>Description</u>	<u>Tentative Date</u>
1	8, 27	Evaluation of Groundwater Model and Data Management System	Discussion	December 2017
2	112	Salt and Nutrient Management Plan	Review Draft Report	December 2017
3	108	Well Database Groundwater Truthing Study	Review Draft Report	January 2018
4	--	Initial Groundwater Levels / Water Budget Elements	Discussion	February 2018
5	--	Imported Water Opportunities/Constraints	Discussion	March 2018
6	40	Data Gaps and Prioritization	Discussion	April 2018
7	104	USGS Recharge Study	Review Draft Report	April 2018
8	107	Aerial Electro-Magnetic Geophysics Survey (SkyTEM)	Review Draft Report	April 2018
9	24	Conceptual Hydrogeologic Model and Water Balance	Discussion	May 2018
10	77	Recycled Water Feasibility	Discussion	May 2018
11	78	Recycled Water Feasibility	Review Draft Technical Memorandum	June 2018
12	29	Numerical Groundwater Model Updates / Baseline Model Run	Discussion	June 2018
13	68	Imported Water Options	Discussion	June 2018
14	19	(GSP) Introduction Chapter	Review Draft GSP Chapter	July 2018
15	105	Brackish Groundwater Resources Feasibility Study	Review Draft Report	July 2018
16	32	Sustainability Goals and Sustainability Management Criteria	Discussion	August 2018
17	79	Projects and Management Activities to Achieve Sustainability Goals (Scenarios)	Discussion	August 2018
18	72	Imported Water Options	Review Draft Technical Memorandum	October 2018
19	82	Groundwater Modeling Results	Discussion	February 2019

<u>Schedule Number</u>	<u>POAM Line Number</u>	<u>Topic</u>	<u>Description</u>	<u>Tentative Date</u>
20	30	(GSP) Plan Area and Basin Setting Chapter	Review Draft GSP Chapter	February 2019
21	84	Transport Modeling and Alternative Effects of Land Subsidence	Discussion	June 2019
22	34	(GSP) Sustainable Management Criteria Chapter	Review Draft GSP Chapter	July 2019
23	85	(GSP) Projects and Management Actions to Achieve Sustainability Goal Chapter	Review Draft GSP Chapter	July 2019
24	86	Plan Implementation	Discussion	July 2019
25	86	(GSP) Plan Implementation Chapter	Review Draft GSP Chapter	August 2019
26	91	(GSP) Draft Report	Review Draft GSP Report	August - September 2019